Information on the Program Implementation Progress during February and March 2009 

on both HIV and TB Round 6 Components

1) The Grant Progress:

       

Both components (including VAT – update for February 2009, financial progress and procurement activities)

· HIV component
	Implementation of BSS among prisoners
	· February 2009 – meeting of the M&E ad-hoc group for agreeing upon the BSS objectives and discussing outstanding issues (sample structure, sampling methodology, and serological surveillance methodology).
· March 2009 – meeting with a representative from the NAP (Medical Department) to discuss about existing sampling opportunities. By the end of the meeting, the NAP representative proposed as to ask the NAP management to allow the research team access to NAP’s data base with current prisoners (to be used as basis for the probabilistic sample);
· March 2009 – the PR and UNODC sent a letter to the NAP management asking to grant permission to the research team to use NAP’s data base with current prisoners for sampling purposes.

	Implementation of BSS among IDUs
	· The data collection has been finalized (450 persons interviewed and tested for HI|V, HVB, HVC; the initial sample was of 400 interviews).
· All the data collected has been inputted into an electronic database by two operators.


	Implementation of BSS among SWs
	· The behavioral data collected from the behavioral survey in 9 cities has been cleaned by the researcher; the researched has begun work on the report.
· The bio-behavioral surveillance in Bucharest started with the formative research (qualitative interviews with SWs, clients, pimps, police, taxi drivers etc.) and the mapping of the street sex work spots (to allow Time Location Sampling). The preparation of the bio-behavioral surveillance in Bucharest is conducted by ARAS, under the supervision of a consultant (researcher) and of the PR.

	Implementation of BSS among PLWHAs
	· The field interviewers have been trained by the research team on February 14th at the RAA office
· The data collection started on February 23rd in the 9 HIV/AIDS Monitoring Centres in the country
· By the end of March, have been collected 573 of the 600 interviews planned (the sample size was of 600 young people living with AIDS, aged 15 to 24).
· The electronic data entry form has been developed by the research team.


	Implementation of the VCT program in prisons
	· The M&E team requested and received monthly updates from ANA regarding the progress of the VCT program in prisons. According to these updates, by the end of March 2,874 prisoners have been tested for HIV and received test results. The target to be reached by the end of June 2009 is 9,000 prisoners. 
· The PR initiated two meetings with NAP to discuss solutions for recovering the VCT indicator. The discussions with the representatives from the Medical Department and the Socio-Educative Department of NAP pointed at the following: 1) NAP is confronted with a significant shortage of personnel, therefore the VCT intervention should rely on the work of external staff (i.e. VCT counselors from ONGs or other institutions); 2) NAP will make sure that the staff from the penitentiaries will facilitate the implementation of VCT by external staff.

	Preparation of the Phase 2 continuation request
	· Revision of the Phase 2 proposals from the SRs (project descriptions, M&E plans and budgets).
· Preparation of the Phase 2 Performance Framework and of the Work plan
· Participation at the CCM meeting from February 27th – March 1st 2009 and facilitation of the working groups discussing the activities proposed for implementation under the Phase 2.

	Financial Progress
	· 51 disbursements have been made to 17 Implementers
· Technical assistance (meetings, phone calls, mails) has been provided to all SRs in order to support them to finalize the financial report for the sixth quarter
· Third DRPU was sent to GFATM and LFA
· EFR for 18 months of the project have been finalized
· Meetings with LFA representatives regarding last financial and programmatic report
· 5 payments for supplier have been made directly 


	Procurement
	· No reply was received from UNFPA regarding the continuation of the collaboration in respect to condoms procurement. As a result, February 2009 was the month in which the PR launched by itself the procurement procedure for condoms. The deadline for tenders’ submission was 2nd March 2009. The offers received were 3 times higher than the budget available and therefore no supplier could be selected. On 16th March UNFPA replied to our requests that their activity in 2009 will no longer involve procurement. Therefore in March we contacted the UNFPA supplier – UNIDUS Corporation and received a reasonable quotation, we have concluded the order in a contract and we estimate the condoms should arrive in Romania no later than 30.06.2009. 
· On 11.03.2009 RAA has launched a call for proposal for the procurement of audit services that will provide an independent expert opinion on the PR and Sub-Recipients incomes and expenses for 2008. The deadline for submission of the offers was 24.03.2009. On 31.03.2009 the PR has proceeded to the offers opening in the presence of tenderers’ representatives. The evaluation will be finalized in the first days of month April. 
· On 13.03.2009 the PR launched the centralized procurement for glass distilled water vials, alcohol tampons, post-injecting plasters, heparin ointment, sharp needles collecting recipients, medical kits for arrests, hand disinfectants, examination gloves. The deadline for submission of the offers was 24.03.2009. The evaluation was finalized and the selected suppliers were contracted by the end of March 2009. 
· RAA launched on 13.03.2009 the request for offers for insulin syringes. The deadline for submission was 24.03.2009, on 25.03.2009 we have requested clarifications from the tenderers which were received on 30.03.2009. The evaluation process will be finalized at the beginning of April. 
· The PR launched the procurement for 15.800 lubricants for condoms’ use. The offers were received by deadline - 24.03.2009, on 25.03.2009 we have selected the winner. The supplier was contracted by 31.03.2009 and the consumables will be delivered at the beginning of month April. 
· 13.03.2009 was also the date when the PR launched the procurement for HIV, HVC and HVB rapid tests. Since no offer was received by the deadline of 24.03.2009 the deadline was extended until 30.03.2009. One offer was received within the new extended deadline; the evaluation will be finalized in the first days of April.  
· During February and March 2009 RAA continued to provide support, assistance and clarifications on procurement procedures to Sub-Recipients, such as: ARAS, RHRN, ANA, FDP, ALIAT, PSI, HAR, ADV, UNOPA, etc. 
All documents related to the procurements conducted in February and March 2009 are available on Round 6 web site http://www.fondulglobal.ro/en/principal-recipient/call-for-tenders/



· TB component
· The formal contract with IDA (International Dispensary Association) has been signed by all parties; during February IDA requested to provide the quantities of drugs to be prepared for the 2nd shipment of drugs for the 160 MDR-TB patients to be enrolled in the DOTS-Plus project during the 1st phase of the Round 6th GFATM Grant. In collaboration with the NTP representatives we established and communicated the quantities of drugs for the 2nd shipment and on the 24th of February was performed the payment for this amount, according to the quotation number S90291 received from IDA on the 18th of February 2009. Also a set of documents was submitted to the custom to prepare the ground for a quick custom clearance of drugs when they will arrive in the country. 
During March 2009 the 1st shipment of drugs arrived in the country, all the custom clearance procedures have been completed, the drugs have been distributed to the 2 MDR-TB centers based on orders, and by the end of march 2009 48 MDR-TB patients have been put on treatment under the 3rd cohort approved by GLC. 

· View the fact that there were trained to participate in PAL implementation 104 family doctors from 2 pilot counties, instead of 80 previewed in the initial project (high interest in participation) and the fact that 80 family doctors received peak-flow meters and other medical devices useful for ensuring the management of patients with respiratory symptoms at primary health care level which were procured by the Principal Recipient at lower budget than initially previewed, during February there were procured additional medical devices for the additional 24  family doctors (same set of devices as for the others) and an additional set for the project implementation team. The procurement was done within the initially previewed budget. 

· During February we had 2 working group meetings with the coordinators of the 2 projects coordinators responsible for implementation of PAL strategy in Romania, in order to prepare the changes in implementation plan of the 2 projects according the last WHO Mission performed in November 2006 and the Romanian PAL implementation guidelines that were finalized during January 2009. The changed annexes for the project implemented by the National Center for Studies in Family Medicine were finalized by end of March 2009. 

· During February there were initiated discussions for preparing the upcoming Programme Review Mission and World TB Day events: the formal approval from the Ministry of Health has been received on the 19th of February. 

The jointly WHO-Euro- ECDC NTP Programme Review Mission was performed during 23rd of March-2nd of April 2009. There have been visited 16 counties and relevant Institutions from Bucharest, by 5 teams, with the participation of 9 international experts from E CDC and WHO. There have been visited TB dispensaries, TB wards or hospitals, TB laboratories and Public health Direction. Main findings, constraints and challenges are included by the time being in and executive summary of the Mission which is available.  A full, comprehensive report is expected to be produced, printed and distributed to relevant stakeholders. The Global Fund Portfolio Manager joined the Mission for the debriefing meetings of the teams coming from field visits, and the meeting held at the Ministry of health on the 1st of April. 
· On the 24th of March 2009 there were organized certain events at Central level on the occasion of World TB day: a Round Table and a Press Conference with participation of representatives of all stakeholders involved in TB Control and also representatives of WHO and E CDC. Presentations were displayed and discussions on main issues of concern have been conducted. There was an important representation of the Ministry of Health.  
The media was represented by 22 journalists, 9 televisions, 5 radio broadcasters, 4 press agencies, 15 on line publications, 2 publications. There were 3 talk-shows on TB related subjects and 36 articles in media. The total audience was evaluated as 5,700,000 persons (press survey report).
Also at county level, there have been organized 52 events, such as press conferences, round tables, health education sessions, etc., in 29 counties. The TB county managers have been instructed during a meeting organized by Center for Health Policies Services on the 12th of March on how to organize these meetings, even a consultant for communication provided a short training session on how to communicate with media representatives; the TB County managers received also materials (posters, leaflets) elaborated for this occasion under the GFATM Project. 
· Unfortunately the procurement procedure for IT equipment and E-learning platform for the penitentiary system launched on the 9th of February failed. The procedures had to be cancelled due to the fact that there have been received only 2 offers and one was disqualified (no competitiveness ensured). The procedure has been re-launched on the 10th of March for the IT equipment and on the 11th of March for the E-learning platform. Certain details of the procurement procedures were changed. 
A clarification meeting with possible providers was held on the 17th of March at NAP, with participation of RAA’ procurement officer and TB M&E Officer in order to provide any possible information for bidders. By the end of March 2009, one company has been selected for each component (IT equipment and e-learning platform) and the negotiations for contracting are ongoing. 
· All members of the team working in the projects implemented by “Save the children” Romania (except the persons from the financial department) were changed during March 2009. The projects coordinator stopped her activity due to maternity leave. 
· 10 disbursements was made for 4 Implementers 

· Direct payment was made to UNIFARM (covering the services for the month of January 2009) for the drugs’ storage and distribution to the patients that were enrolled under the 2nd GFATM Round that are still on treatment.

· During January the PR continued the correspondence with IDA Foundation. The contract necessary for bringing the drugs in Romania has been signed by all parties (IDA Foundation, Romanian Angel Appeal Foundation and Marius Nasta Institute) with the date of 13th February 2009. Although the initial deadline mentioned by IDA for drugs delivery was 31st May 2009, together we have managed to bring forth the shipment which is estimated to arrive in Romania by the end of March – beginning of April. At the same time the estimation for the second shipment has been evaluated, we received the quotation from IDA and the payment was done on 24th February 2009. The first shipment of MDR-TB drugs arrived in Romania and was taken into custody on 24.03.2009. The drugs have already begun to be administered to the patients. 
· The call for tenders for medical devices launched by the PR on 8th December 2008 has been finalized on 15th January 2009. The devices have been delivered according to plan. Also in February – CNSMF – the Sub-Recipient implementing the project “Pilot Implementation of PAL strategy” has informed the PR that more family doctors have become interested in getting involved in the project. As a result all medical devices were increased with 25 pieces but fitting in the same unit rate and the same budget. The nebulizers have been delivered on 18th February 2009, the other medical devices will be in the hands of the family doctors by 7th March 2009. By the end of March all the medical devices and the supplemented quantities have been delivered to the Sub-Recipient and to the family doctors. 
· The NAP procedure for procuring the IT equipment and E-learning platform has been launched on 9th February. The deadline for submission of the tenders was 23rd February 2009. The tender opening process and the evaluation process revealed that only 2 companies have submitted offers, one of them was disqualified and the procedure failed. The PR has advised the NAP team to split the procedure in two: one for IT equipment and one for E-learning platform and re-launch as soon as possible, so that the contracts could be signed by the end of March. On 11 and 12 March the two procedures were re-launched. By the end of March one supplier for each component was selected, the contracts are expected to be signed in April. 
· On 11.03.2009 RAA has launched a call for proposal for the procurement of audit services that will provide an independent expert opinion on the PR and Sub-Recipients incomes and expenses for 2007-2008. The deadline for submission of the offers was 24.03.2009. On 31.03.2009 the PR has proceeded to the offers opening in the presence of tenderers’ representatives. The evaluation will be finalized in the first days of month April.
· During February and March RAA has provided assistance to all SR in issues of procurement, such as: IT equipment, E-learning platform, consultancy services, etc.  

· All documents related to the procurements conducted in February and March 2009 are available on Round 6 web site http://www.fondulglobal.ro/en/principal-recipient/call-for-tenders/
· Technical assistance (meetings, phone calls, mails) has been provided to all SRs in order to be able to finalize the financial report for the fourth quarter. 

· VAT (both HIV/AIDS and TB grants)
On February 5th, RAA received in their bank account the VAT, as follows:

	Period
	HIV
	TB
	Total

	01.07.2009-30.09.2008
	       573,681.77 
	                                        172,864.74 
	        746,546.51 

	01.10.2008-31.12.2009
	       221,950.55 
	                                           63,874.34 
	        285,824.89 

	total received
	       795,632.32 
	                                        236,739.08 
	     1,032,371.40 

	interest
	               111.18 
	                                                   33.08 
	                 144.26 

	Total 31.03.2009
	       795,743.50 
	                                        236,772.16 
	     1,032,515.66 


The VAT was reimbursed in local currency (RON). Exchange rate used for conversion of RON in EURO is the exchange rate provided by National Romanian Bank (BNR) for the February 5th: 1 euro = 4.2872 Ron
2) The Recent Successes:
Both components 

· HIV component
· No significant successes to report during this month.

· TB component
· During February 2009, after only 4th month of project implementation the target for TB patients receiving incentives (food coupons) implemented by the Romanian Red Cross in 2 counties (Iasi and Prahova) already over reached the previewed target (about 880 TB patients versus 700). By the end of March 2009, over 1,000 TB patients (individuals) received food coupons. 
3) The Challenges Being Faced:
· HIV component
· The situation of ANA – The National Anti drug Agency is implementing two projects under GF R6: “Improvement of an effective and comprehensive knowledge-based demand reduction system” – A3, and “Developing of tye institutional framework for facilitating the acces of the prisoniers to HIV counseling and testing services” – A15.
According to the Govern ordinance no 20/11.03.2009, The National Anti drug Agency was subordinated to the General Police Inspectorate and has no longer autonomy. Is still unclear how the activities of the projects will continue under the coordination of the General Police Inspectorate coordination, and what will happen with the local Centre s for Prevention, Evaluation and Antidrug Counseling. The PR will follow-up on this issue.
· TB component
· The SLD-DRS (Second Line Drugs- Drug resistance Survey) is going on as started by the “Marius Nasta” Institute, in the retrospective manner. Till 31st of December the reported results are as follows: out of the 269 strains previewed to be included, there have been tested for 2nd line anti-TB drugs 180 strains, 37 strains were put on culture media in order to be tested, and for 3 strains no growth has been registered. 

During the NTP Programme Review Mission, on the 31st of March 2009, a meeting with representatives of WHO, E CDC, NTP and Global Fund (the FPM) took place at “Marius Nasta” Institute. There have been analyzed the current situation of implementation of this activity and there have been established timelines for further steps to be taken in order to accomplish this activity. 

· There are certain delays in implementing the “Elaboration of the National strategy for ACSM in TB Control in Romania”. Due to the fact that the TB patients needs assessment study was finalized later than previewed and due to general elections and important changes in the legislative bodies working meetings with main stakeholders representatives for elaboration the strategy had to be postponed. The 2nd out of 3 workshops was organized on the 30th of March 2009. John O’Tool, responsible with partnerships at E CDC participated into the meeting and provided some recommendation in order to consolidate partnership in TB control in Romania. We hope to get finalized the strategy by 30th of June 2009. 
4) Disbursements:

· Both components 
· HIV component
Disbursements to SR’s have been made as follows:

	Sub Recipient
	Amount transferred (RON)
	Payment order: no / date
	Equivalent EURO
	Exchange rate
	Project Code

	RCA
	13,031.09
	OP 109/04.02.2009
	3,046.00
	       4.2781 
	O2 S6 A3 I24

	RCA
	10,797.92
	OP 110/04.02.2009
	2,524.00
	       4.2781 
	O2 S6 A5 I24

	ADV
	50,391.74
	OP 111/04.02.2009
	11,779.00
	       4.2781 
	O1 S1 A9 I13

	ADV
	88,723.52
	OP 112/04.02.2009
	20,739.00
	       4.2781 
	O2 S6 A12 I13

	ADV
	107,162.13
	OP 113/04.02.2009
	25,049.00
	       4.2781 
	O2 S6 A5 I13

	ADV
	78,118.11
	OP 114/04.02.2009
	18,260.00
	       4.2781 
	O2 S6 A1 I13

	Tineri ptr tineri
	14,305.51
	OP 115/05.02.2009
	3,350.00
	       4.2703 
	O1 S1 A11 I9

	FDP
	25,848.13
	OP 120/05.02.2009
	6,053.00
	       4.2703 
	O2 S6 A1 I20

	FDP
	5,679.50
	OP 119/05.02.2009
	1,330.00
	       4.2703 
	O2 S6 A3 I20

	FDP
	14,630.05
	OP 118/05.02.2009
	3,426.00
	       4.2703 
	O2 S6 A5 I20

	FDP
	12,981.71
	OP 117/05.02.2009
	3,040.00
	       4.2703 
	O2 S6 A6 I20

	FDP
	53,276.26
	OP 116/05.02.2009
	12,476.00
	       4.2703 
	O2 S6 A7 I20

	Scop Timisoara
	2,950.93
	OP 141/09.02.2009
	701.00
	       4.2096 
	O2 S6 A1 I22

	Scop Timisoara
	8,814.90
	OP 142/09.02.2009
	2,094.00
	       4.2096 
	O2 S6 A5 I22

	ARAS
	14,215.82
	OP 140/09.02.2009
	3,377.00
	       4.2096 
	O1 S2 A14 I2

	UNOPA
	41,745.73
	OP 154/10.02.2009
	9,872.00
	       4.2287 
	O2 S6 A11 I23

	UNOPA
	25,029.68
	OP 153/10.02.2009
	5,919.00
	       4.2287 
	O2 S6 A10 I23

	UNOPA
	31,267.01
	OP 152/10.02.2009
	7,394.00
	       4.2287 
	O2 S6 A9 I23

	UNOPA
	20,758.69
	OP 151/10.02.2009
	4,909.00
	       4.2287 
	O2 S7 A9 I23

	UNOPA
	11,163.77
	OP 150/10.02.2009
	2,640.00
	       4.2287 
	O2 S6 A3 I23

	UNOPA
	166,720.73
	OP 149/10.02.2009
	39,426.00
	       4.2287 
	O2 S6 A1 I23

	AIDROM
	40,214.94
	OP 148/10.02.2009
	9,510.00
	       4.2287 
	O2 S6 A8 I29

	ALIAT
	62,359.96
	OP 157/11.02.2009
	14,655.00
	       4.2552 
	O1 S1 A1 I1

	ALIAT
	18,505.86
	OP 158/11.02.2009
	4,349.00
	       4.2552 
	O1 S1 A9 I1

	ARAS
	16,829.06
	OP 181/18.02.2009
	3,949.00
	       4.2616 
	O1 S3 A18 I2

	Inima de copil
	25,190.32
	OP 182/18.02.2009
	5,911.00
	       4.2616 
	O2 S6 A7 I19

	Inima de copil
	6,115.40
	OP 183/18.02.2009
	1,435.00
	       4.2616 
	O2 S6 A1 I19

	Inima de copil
	4,875.27
	OP 184/18.02.2009
	1,144.00
	       4.2616 
	O2 S6 A3 I19

	Inima de copil
	8,437.97
	OP 185/18.02.2009
	1,980.00
	       4.2616 
	O2 S6 A6 I19

	ACCEPT
	101,230.05
	OP 186/18.02.2009
	23,754.00
	       4.2616 
	O1 S3 A19 I5

	ACCEPT
	57,446.37
	OP 187/18.02.2009
	13,480.00
	       4.2616 
	O1 S1 A7 I5

	Integration
	17,050.66
	OP 188/18.02.2009
	4,001.00
	       4.2616 
	O1 S3 A17 I3

	Integration
	11,442.40
	OP 189/18.02.2009
	2,685.00
	       4.2616 
	O1 S1 A9 I3

	ARAS
	53,209.73
	OP 192/19.02.2009
	12,583.00
	       4.2287 
	O1 S1 A1 I2

	GRUBER
	574.77
	OP 198/24.02.2009
	135.88
	       4.2300 
	O2 S6 A2.1 I27

	ARAS
	61,648.77
	OP 199/24.02.2009
	14,478.00
	       4.2581 
	O1 S1 A2 I2

	ARAS
	376,271.26
	OP 200/24.02.2009
	88,366.00
	       4.2581 
	O1 S1 A5 I2

	ARAS
	14,601.02
	OP 201/24.02.2009
	3,429.00
	       4.2581 
	O2 S6 A9 I2

	ARAS
	56,023.82
	OP 202/24.02.2009
	13,157.00
	       4.2581 
	O1 S1 A13 I2

	ARAS
	3,623.64
	OP 203/24.02.2009
	851.00
	       4.2581 
	O1 S2 A15 I2

	ARAS
	11,454.29
	OP 204/24.02.2009
	2,690.00
	       4.2581 
	O1 S3 A16 I2

	ARAS
	60,729.02
	OP 205/24.02.2009
	14,262.00
	       4.2581 
	O1 S1 A12 I2

	SECS
	117,451.17
	OP 206/24.02.2009
	27,583.00
	       4.2581 
	O1 S5 A22 I12

	SECS
	47,520.40
	OP 207/24.02.2009
	11,160.00
	       4.2581 
	O2 S6 A8 I12

	Arsenal Tours
	1,185.00
	 
	280.48
	       4.2250 
	O2 S6 A2.1 I27

	Red Ribbon
	2,541.00
	OP 224/02.03.2009
	600.00
	       4.2350 
	O2 S6 A1 I21

	Red Ribbon
	10,490.10
	OP 225/02.03.2009
	2,477.00
	       4.2350 
	O2 S6 A5 I21

	Red Ribbon
	2,922.15
	OP 226/02.03.2009
	690.00
	       4.2350 
	O2 S6 A6 I21

	RHRN
	9,736.65
	OP 278/12.03.2009
	2,310.00
	       4.2150 
	O1 S1 A9 I32

	BLUE CONTAINER SRL
	24,202.68
	OP 299/20.03.2009
	5,663.43
	       4.2735 
	 

	Lithuanian AIDS Centre
	 
	OP 3/23.03.2009
	160.00
	 
	 

	CENTRAS
	5,723.56
	OP 307/24.03.2009
	1,353.09
	4.23
	O2 S6 A10 I31

	Asociatia Lizuca Bacau
	2,548.06
	OP 316/30.03.2009
	607.00
	       4.1978 
	O2 S6 A11 I15

	Scop Timisoara
	12,362.52
	OP 315/30.03.2009
	2,945.00
	       4.1978 
	O2 S6 A5 I22

	SECS
	77,852.40
	OP 314/30.03.2009
	18,546.00
	       4.1978 
	O2 S6 A8 I12

	German Top Trading SRL
	64,025.56
	OP 317/31.03.2009
	15,243.09
	       4.2003 
	 


· TB component
Disbursements to SR’s have been made as follows:

	Sub Recipient / Supplier*
	Amount transferred (RON)
	Payment order: no / date
	Equivalent EURO
	Exchange rate
	Project Code

	Salvati Copiii
	221,570.26
	OP 113/06.02.2008
	60,497
	3.6625
	O2 SDA2 I2

	Salvati Copiii
	12,013.00
	OP 114/06.02.2008
	            3,280.00 
	3.6625
	O2 SDA1 I2

	CPSS
	134,504.21
	OP 126/12.02.2008
	37,233
	3.6125
	O1 SDA1 I1

	CPSS
	267,953.58
	OP 127/12.02.2008
	74,174
	3.6125
	O2 SDA2 I1

	CPSS
	182,279.53
	OP 128/12.02.2008
	50,458
	3.6125
	O4 SDA1 I1

	CPSS
	158,144.41
	OP 129/12.02.2008
	43,777
	3.6125
	O4 SDA2 I1

	CPSS
	97,971.00
	OP 130/12.02.2008
	          27,120.00 
	3.6125
	O4 SDA3 I1

	CPSS
	136,697.00
	OP 131/12.02.2008
	37,840
	3.6125
	O5 SDA2 I1

	MARIUS NASTA
	26,606.40
	OP 254/07.03.2008
	7,230.00
	3.680
	O3 SDA1 I5

	CNSMF
	35,007.84
	OP 284/20.03.2008
	          9,538.921 
	3.670
	O4 SDA2 I6


*The yellow highlighted cells show the disbursements to suppliers operated by the Principal Recipient on behalf of sub-recipients.
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